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Firm Contract Amount

Estimated 

Completion Contractor Budget Amount

Estimated 

Completion Comments

Crack Seal Project Year 1 and Year 2 Crack Seal Streets IDS Engineering $7,800.00 Complete Champion Infrastructure $587,475.00 Winter 2018
Project scope to include Year 1 and Year 2 Crack Seal streets. 

Contract executed with Champion Infrastructure.

Singing Wind Drive Reconstruction Rehab ~4,100 feet from Deer Trail to Sailing Way 6S Engineering $77,736.00 Jan-2018 TBD $900,000.00 Summer 2018

Contract executed September 2017.  Initial Geotechnical testing 

and survey complete. Design ~90% complete. Anticipate bid 

advertisement January 2018.

Kerrville North Tank Improvements
Blast, repaint, and rehab interior & exterior of ex. 

ground storage tank
Hewitt Engineering $22,670.00 Complete Corrosion Eliminators $300,000.00 Nov-2017 Construction complete.

Legion Lift Station and Force Main
8.5 MGD lift station, ~4,000 LF of force main, and 

~1,000 LF of gravity main
Freese & Nichols $734,000.00 Spring 2018 TBD $8,300,000.00 Kick-off meeting held 6/19.  Design ~30% complete.

Parking Garage Maintenance/Repairs
Maintenance and cosmetic repairs necessary to 

prolong the life of the existing garage structure.
M&S Engineering $36,000.00 Winter 2018 TBD $500,000.00

M&S to assess current condition of parking garage to provide 

report, cost estimates for construction, and construction 

documents.  Anticipate advertisement March 2018.

Schellhase House Concept
Examine concepts for interior of building for future 

renovation
Scott Schellhase $25,000.00 Feb-2018 TBD TBD

Interior concept plan to compliment exterior concept provide 

by Peter Lewis Architects.

Reuse Distribution Mains

~30,000 LF of distribution lines from pump station to 

Comanche Trace, Riverhill, Schreiner Univ., & Sports 

Complex

Freese & Nichols $926,500.00 Complete Qro Mex Construction $6,000,000.00 Feb-2018

Partial EIC funded. ~23,000 LF of pipe installed.  Holdsworth 

Drive pipe installed.  Legion Drive west of Loop 534 pipe 

installed.  Bores at Loop 534 and Legion Drive complete.  River 

crossing structure complete; piping to be installed.  Riverhill 

Blvd. piping be installed this week.

Reuse Pond and Pump Station

~95 million gallon reuse pond w/ soil cement lining, 24-

inch gravity main, distribution piping, and reuse pump 

station

Freese & Nichols $1,965,000.00 Complete MGC Contractors $12,000,000.00 Spring 2018

Pond excavation and compaction complete, electrical duct 

banks complete, pump can installation complete.  Underdrain 

system ~95% complete.  Pump Station electrical building ~40% 

complete.

River Trail West
Complete river trail from Town Creek to Palacios 

Apartments
Hewitt Engineering $47,850.00 Oct-2017 M&C Fonseca $715,000.00 Summer 2018 Preconstruction meeting to occur 1/9/18.

Kerrville Sports Complex
11 baseball/softball fields and ~20 acres of soccer fields 

with buildings, lighting, and paving
Hewitt Engineering Private Contract Complete

J3 Construction, Mid-

America Sports, JK 

Bernhard, DW Electric

$10,500,000.00 Fall 2017
All construction complete.  Ribbon cutting Jan. 17th and Public 

Open House Jan. 20th.

Sports Complex Field House
17,700 SF pre-engineered metal building w/ ~12,000 SF 

outdoor multi-use artificial turf space

Peter Lewis 

Architects
$161,000.00 Complete JM Lowe $2,035,000.00 Nov-2017

Substantial completion issued w/ punchlist items being 

completed. D-Bat currently completing finish out with building 

to be open for business by January 20, 2018.

Sports Complex Reuse Pond
1.5 million gallon reuse pond  with liner and pump 

station for Sports Complex irrigation
Hewitt Engineering $52,200.00 Nov-2017 TBD $500,000.00 Apr-2018 Bids received.  Bid rejection on consent agenda for 1/9.

Tennis Center Improvements

Improve ADA access, resurface existing courts, address 

drainage, parking, lighting, and landscaping issues, & 

evaluate existing facilities

Schrickel, Rollins, 

and Associates
$161,500.00 Summer 2018 TBD See Comments

Total project budget of $1.5 million. Stakeholder meetings and 

initial design commenced.  Project engineer to follow concept 

approval. Conceptual design near completion and delivery.

Aquatics Center Feasibility Study
Assessment of the Olympic Pool complex to include 

public/stakeholder meetings and recommendations for 

enhancement TBD TBD

EIC funding of $100,000.  Developing EIC funding application 

and scope for RFQ to be released.  Anticipate recommendation 

to Council for permission to proceed late January 2018.

Public Safety Complex Feasibility Study
Analyze options for building size, location, and use with 

budgets TBD TBD

Developing scope for RFQ to be released late Jan. 2018.  

Anticipate recommendation to Council Feb. 2018.

WTP Clarifier Rehab Replace hardware in existing clarifier Freese & Nichols $132,600.00 Apr-2018 TBD $1,500,000.00
Contract executed April 2017. Design approximately 60% 

complete.

WTP THM Control Facility

Alternative solutions to meet TCEQ and EPA 

compliance followed by design of chosen disinfection 

process

Freese & Nichols $287,000.00 Winter 2018 TBD $4,100,000.00
Contract executed April 2017. Design ~30% complete for GAC 

option chosen by Council.

WWTP Oxidation Ditch Improvements
Replacement of baffle detectors and removal of 

accumulated solids on existing oxidation ditch
Freese & Nichols $138,400.00 Winter 2018 TBD $320,000.00

Contract executed April 2017.  Kickoff Meeting held 6/22.  

Design ~60% complete.
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